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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for two 
State Highway Operation and Protection Program (SHOPP) projects and two State Transportation 
Improvement Program (STIP) projects described on the attachment. 
 
ISSUE: 
 
On January 29, 2014, the Commission allocated $15,785,000 for two SHOPP projects and 
$2,048,000 for two STIP projects.  In accordance with STIP guidelines, Resolution G-13-07, the 
deadline to award contracts for projects allocated in January 2014 is July 31, 2014.  The Department 
will not be able to meet the deadlines for these projects and is requesting time extensions for the 
period of contract award.  The attachment shows the details of each project and the delays that have 
resulted in the extension request. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation. The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 03-3453B 1A842 ED-89 Storm Water Quality Improvement. SHOPP 13,725$        01/29/14 3 Oct-2014

2 04-0268P 1A551 SF-280 Interchange Barrier Rail Replacement. SHOPP 2,060$          01/29/14 4 Nov-2014

3 06-4328 0E680 MAD-99 99 Corridor Bridge Enhancement. STIP 495$             01/29/14 6 Jan-2015

4 06-6465 0M020 FRE-168 Munger Vista Point Enhancement. STIP 1,553$          01/29/14 12 Jul-2015

Reason for Delay:  Project was advertised on April 7, 2014.  The bid opening date was delayed to August 6, 2014 due to permit issues.  A railroad agreement is needed 
to complete the project as three of the bridges also span over a railroad.  This six-month time extension will allow the Department sufficient time to obtain the railroad 
agreement, open bids, and award the project.

Reason for Delay:  The project was advertised and prepared for award.  The low bidder requested a relief of bid.  The project could not be awarded to the second lowest 
bidder due to insufficient funds.  The Department elected to reject the remaining bids, re-design portions of the project and re-advertise using existing funds.  This time 
extension will allow the Department to re-package, re-advertise, and award the project.

Reason for Delay: Bids for this project were opened on June 10, 2014.  Five bids were received with the lowest being 51 percent over the Engineer's Estimate.  The 
Department is concurrently seeking a supplemental funds request to award the project to the lowest responsible bidder.  This four-month time extension will allow the 
Department sufficient time to award the project once the supplemental funds request is approved.

Reason for Delay:  Project was advertised on March 24, 2014.  Multiple bidder inquires resulted in multiple addenda being issued that delayed bid opening to July 30, 
2014.  This three-month time extension will allow the Department sufficient time to open bids, analyze bid results and award the project.
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